PS 1: Display Project

Task Display a project. **Time** 10 min

Description Use the SAP Fiori Launchpad to display an existing project.


Name (position) Jun Lee (Production Manager)

In the following task you will be dealing with an existing project. Within the project you will process the construction of a bicycle (Ultralight).


To display a project, use in the *Project System* area in the role *Production Manager* the app *Project Builder*. — Start



If the following pop up occurs *Project Builder: Options*, choose ✓ .



In the popup *Project Builder: User-specific options* enter for Hierarchy levels **99** and select **Preview last project**. Leave other fields as they are. — 99, Preview last project




Confirm your entries by using the ✓ button.

Click on . In the *Open Project* screen in Project Definition enter **P/9000** and select ✓ .

P/9000

In the Project Builder: Project P/9000 in the overview basic data, you can see that a Start and Finish date is maintained. Furthermore, the project currency, the plant and all other Basic data is maintained.



The system status is REL. This status is used for marking WBS elements for assignment.

On the left side you can see the classification of the project for the development of the Ultralight bicycle by using six WBS elements :

- Development of Ultralight Bike
- Engineering
- Prototype
- Testing
- Small series production
- Release to mass production

These are split into allocated Activities . Milestones can be allocated to Activities. These are displayed in the SAP system using the following symbol .


Project Structure: Description	Identification
Development of Ultralight Bike	P/9000
Development of Ultralight Bike	P/9000
Development of Ultralight Bike	4000000
General concept	4000000 0010
Outsourcing gear	4000000 0045
Performance test by professional drivers	4000000 0135
Engineering	P/9000-1
Engineering of carbon frame	4000000 0020
Engineering of steering fork	4000000 0030
Prototype	P/9000-2
Purchasing of components	4000000 0040
Production of carbon frame	4000000 0050
Production of steering fork	4000000 0060
Prototype assembly	4000000 0070
Completion:Prototype	1

How many Activities and Milestones does the project have?

_____

_____

Select the tab Control.



In the field Sched. scenario select the pull-down button. There you can see that in SAP predefined project structures can be chosen or as in our case, a predefined project can be created.

Name the three scenarios you can choose!

_____

_____

Go to the tab Administration. Who created the project and when?

_____

Click on the home icon  to return to the Fiori Launchpad Overview.

PS 2: Display WBS-Elements

Task Display single WBS elements from the project. **Time** 10 Min.

Description Use the SAP Fiori Launchpad to display WBS elements for the existing project.

Name (Position) Jermain Kumins (Shop Floor Worker)

To display your WBS elements, use in the *Project System* area in the role *Shop Floor Worker* the app *WBS Element Overview*. Start



In the *WBS Element Overview* view, enter **P/9000** for *Project Definition* und delete all pre entered entries P/9000



Select Go to execute the search. You get an overview with the six already known WBS elements. Scroll to the right for more information.




WBS Elements (6) Standard — Change Status

Project Definition	Project Definition Name	WBS Element	WBS Element Name	Level	Person Responsible
P/9000	Development of Ultralight Bike	P/9000	Development of Ultralight Bike	1	
P/9000	Development of Ultralight Bike	P/9000-1	Engineering	2	
P/9000	Development of Ultralight Bike	P/9000-2	Prototype	2	
P/9000	Development of Ultralight Bike	P/9000-3	Testing	2	
P/9000	Development of Ultralight Bike	P/9000-4	Small series production	2	
P/9000	Development of Ultralight Bike	P/9000-5	Release to mass production	2	

Note A WBS element describes either a concrete activity or a subactivity that can be further subdivided.

Click on › in the first line on the right side of the screen to open the details of the WBS element P/9000 – Development of Ultralight Bike.



Here you can see general information about the WBS element, such as the start and end dates, but also more detailed information about the project, milestones or other subtasks.

Search for following information:

Controlling Area: _____

Company Code: _____

Cost Centre: _____

Plant: _____

Select the tab *Network Activities*, the view scrolls to the corresponding section. Here you can see all the associated subactivities that are assigned to this WBS element.



Press ‹ to return to the WBS Element Overview.

You can also view details of other WBS elements. Other elements include, for example, a milestone.

Click on the home icon SAP to return to the Fiori Launchpad Overview.

PS 3: Display Activities

Task Display Activities.

Time 5 min

Description Use the SAP Fiori Launchpad to display Activities of the project.


Name (Position) Jun Lee (Production Manager)

To display activities, use in the *Project System* area in the role *Production Manager* the app *Project Builder*.


Start




Under *Worklist: Description* you will find the Project **P/9000**. Please double click the Project to select it.



In the *Identification and view selection* choose WBS element overview.




Please double click the WBS element P/9000-2.



Afterwards please select the Button Activity Overview .


In the tab *Internal Processing* all corresponding Activities should be displayed. There you see the data of Activities such as the duration in days and the work time in hours.




Acti...	Description	Norma...	No...	Work	Un...	Work Ce...	Plant
0040	Purchasing of components	1	DAY	5.0	HR	PROC1000	HD00
0050	Production of carbon frame	2	DAY	30.0	HR	ASSY1000	HD00
0060	Production of steering fork	1	DAY	10.0	HR	ASSY1000	HD00
0070	Prototype assembly	8	DAY	60.0	HR	ASSY1000	HD00

Choose the tab *Ext. Processing*. You can see that there are no values maintained since all the WBS elements here are executed by the enterprise itself.


Now select the entry *Development Ultralight Bike - P/9000* from the project structure on the left.




In the tab *Internal Processing* the Activity “General concept“ is maintained. In the tab *Ext. Processing* “Outsourcing gear“ is maintained for a price of 5.000,00€.



In the tab *Primary Costs* a “Performance test by professional drivers“ is maintained for 8.000,00€.



In the tab *Total* you can see in the overview which Activity belongs to which kind (Internal Processing, Service and Gen. Costs Activities in this case). Scroll on to the right where you can see the duration and costs for the Activities.



Click on the home icon to return to the Fiori Launchpad Overview.

Step 4: Display project network graph

Task Display the project network graph. **Time** 5 min


Short Description Use the SAP Fiori Launchpad to display the project network graph.

Name (Position) Jun Lee (Production Manager)


To display a project network graph, use in the *Project System* area in the role *Production Manager* the app *Project Network Graph*. Start



Activities can be linked together by relationships to establish a chronological order. The resulting arrangement structure is called a network. The diagram shows a schematic of the network plan for the development of the ultra-light bike.




Enter **P/9000** in the Project Definition search field. The corresponding network is automatically loaded by the system. P/9000



The interface offers several ways to interact with the network. For example, you can identify loops that have not been noticed in the Project Builder and look at the critical path of the project. Activities of the critical path are marked Basic Critical.

Further explanations of the graph can be found in the legend.

Click on to adjust the network to the window size.



Explain how the critical path of a project is defined!

_____

_____

_____


_____

_____


You can thus get an overall impression of the network. You can use and to zoom in and out at any time.

Zoom in on the view again. Already in the overview of the project network you can see important key data such as start and end dates and the processing time for the individual activities.

Click on the operation *0020 | Engineering of carbon frame* to open further details.



In the *Network Activity*, you can view the current status and other general information such as the control key, workstation name. Further information on the status or a list of all predecessors/successors can also be viewed in the lower area.



You can also look at other activities in detail.

Click on the home icon  to return to the Fiori Launchpad Overview.


PS 5: Display Milestones

Task Display Milestones. **Time** 5 min

Description Use the SAP Fiori Launchpad to display Milestones of the Project.

Name (Position) Jun Lee (Production Planner)


To display a milestone, use in the *Project System* area in the role *Production Manager* the app *Milestone Overview*. Start



Note Important Project content is marked by milestones. Milestones are allocated to Activities or WBS elements of the project and fulfill tasks for later processes or steps like progress determination and Milestone Billing in case of Sales and Distribution projects.

Enter P/9000 in the Project Definition search field and select Go. P/9000

You will get an overview of all milestones of the project. Scroll to the right for more information



What are the milestone names of the P/8000 project?


_____

_____

_____

Take a closer look at the last milestone. To do this, click on › at the end of the line.

Here you can see more detailed information on whether a milestone has been completed, for example, its percentage of completion or its relevance for the progress and trend analysis.



Click on the home icon  to return to the Fiori Launchpad Overview.

PS 6: Information System Structures

Task Analyze the project structure. **Time** 5 min

Description Use the SAP Fiori Launchpad to analyze the project structure.

Name (Position) Jermain Kumins (Shop Floor Worker)


Using the structure information system, the project structure as well as Dates, Costs and Returns (for Plan and Actual) can be evaluated. In the Info System not just the Display but maintenance of objects including the setting of dates for WBS elements is possible.

To analyze the project structure, use in the *Project System* area in the role *Shop Floor Worker* the app *Structure Overview*. Start



If the system prompts you to enter something in *PS Info profile* enter **GL01000** and confirm with ✓. GL01000

In the selection window for project enter **P/9000** and leave all other fields as they are. Select the Execute button to display the report. P/9000



Project Structure Overview	Title	BasicStartD...	Basic finish	Actual start	Actual finish
Development of Ultralight Bike	P/9000	08/23/2021	10/08/2021	08/23/2021	09/11/2021
Development of Ultralight Bike	P/9000	08/23/2021		08/23/2021	09/11/2021
Development of Ultralight Bike	4000000	08/23/2021		08/23/2021	09/06/2021
Engineering	P/9000-1			09/07/2021	09/11/2021
Prototype	P/9000-2				
Testing	P/9000-3				
Small series production	P/9000-4				
Release to mass production	P/9000-5				

Expand the tree structure further. You will find the same structure as in the Project Builder. In addition, the basic dates and the current actual dates for the individual tasks are listed so that you can follow the current progress of the project.

Project Structure Overview	Title		BasicStartD...	Basic finish	Actual start	Actual finish
Development of Ultralight Bike	P/9000		08/23/2021	10/08/2021	08/23/2021	09/11/2021
Development of Ultralight Bike	P/9000		08/23/2021		08/23/2021	09/11/2021
Development of Ultralight Bike	4000000		08/23/2021		08/23/2021	09/06/2021
General concept	4000000	0010			08/23/2021	09/06/2021
Outsourcing gear	4000000	0045				
Performance test by profession	4000000	0135				
Engineering	P/9000-1				09/07/2021	09/11/2021
Engineering of carbon frame	4000000	0020			09/07/2021	09/11/2021
Engineering of steering fork	4000000	0030				
Prototype	P/9000-2					
Purchasing of components	4000000	0040				
Production of carbon frame	4000000	0050				
Production of steering fork	4000000	0060				
Prototype assembly	4000000	0070				
Testing	P/9000-3					
Wind channel test	4000000	0080				
Stiffness test	4000000	0090				
Testing acceleration dynamics	4000000	0100				
Testing steering precision	4000000	0110				
Small series production	P/9000-4					
Small series production	4000000	0120				
Release to mass production	P/9000-5					
Final test (internal)	4000000	0130				
Release to mass production	4000000	0140				

Click on the home icon  to return to the Fiori Launchpad Overview.

PS 7: Display Actual Costs

Task Display the actual costs of the project.


Time 5 min

Description Use the report Actual/Commitment/Total/Plan in CO Area Currency to display the actual costs for the project.

Name (Position) Silvia Cassano (Controller)

To display the costs report, use in the *Project System* area in the role *Controller* the app *Project Costs - Actual/Commitment/Total/Plan*.

Start



If the system prompts you to enter a Database Profile, please enter **GL01000** GBI: Standard selection (structure) and click ✓.


GL01000

Within project enter the project **P/9000**. Compare that the necessary data be filled as in the following screenshot.

P/9000

The *Controlling Area* should be **EU00**, the *Plan Version* **0**, *From Fiscal Year* should be **2021** and *to Fiscal Year* should be **next year**. For *from Period* select **1** and for *To Period* select **12**.

EU00
0
2021
until next year
1 to 12



Then click Execute. If a pop up is produced, please select the extract of the report that you selected.

You get an overview about all used cost elements. These are structured in Is, Open, Sum and Plan costs.

Act./Cmmt/Total/Plan in CO Area Cur As of::04/09/2025 Page: 2 / 6

Column 1 / 4

Object PRJ P/9000 Development of Ultra
Name of Person Resp.


From Fiscal Year 2021 To Fiscal Year 2026
From Period 1 To Period 12

Cost Elements	Actual	Commitments	Total	Plan
6300000 Other operating expenses	9,700.00		9,700.00	8,000.00
6991000 Cost of Labor		5,000.00	5,000.00	5,000.00
8000000 Labor	6,850.00		6,850.00	21,250.00
* All Cost Elements	16,550.00	5,000.00	21,550.00	34,250.00

Where do the planned costs come from that are shown for the project and the individual activities?

Where does the "commitment" amount come from?

Click on the activity **NWA 4000000 0045 Outsourcing Gear** in the list of Variation: Object on the left side of the screen. The cost elements of this activity are listed.



In the case of outsourcing, the cost element 6991000 labour costs is used and costs of 5,000 EUR are specified. These costs could already be seen in exercise PS 3.

Act./Cmmt/Total/Plan in CO Area Cur As of::04/09/2025 Page: 2 / 6

Column 1 / 4

Object NWA 4000000 0045 Outsourcing gear
Name of Person Resp.

From Fiscal Year 2021 To Fiscal Year 2026
From Period 1 To Period 12

Cost Elements	Actual	Commitments	Total	Plan
6991000 Cost of Labor		5,000.00	5,000.00	5,000.00
* All Cost Elements		5,000.00	5,000.00	5,000.00

Which operations use the cost type 8000000 labour?

Click on the home icon to return to the Fiori Launchpad Overview.